

## UDO Project Schedule

Development of a new UDO is anticipated to be a year-long process, with a final draft document expected to be completed in early 2016. A series of stakeholder meetings, as well as opportunities for public review and comment, will also be offered as part of the UDO process.

Month	1	2	3	4	5	6	7	8	9	10	11	12
<b>I. Organize</b>												
1.1 Start-up Meeting	▼											
1.2 Tour	▼											
<b>II. Understand</b>												
2.1 Review Current Regulations and Plans												
2.2 Technical Assessment												
2.3 Interviews			▼									
2.4 User Groups			▼									
<b>III. Articulate</b>												
3.1 Blueprint												
3.2 Review			▼									
3.3 Town Council Meeting			▼									
3.4 Working Draft												
3.5 Review					▼	▼						
3.6 Formal Draft												
3.7 Public Forum							▼					
3.8 Planning Commission Presentation								▼				
3.9 Final Draft												
<b>IV. Completion</b>												
4.1 Final Draft										▼		
4.2 Adoption												
4.3 Planning Commission Recommendation												
4.4 Town Council Adoption												
▼ Meetings with staff and/or Town Council and Planning & Zoning Commission												